

REQUEST FOR STATEMENTS OF QUALIFICATIONS



CITY OF EL PASO, TEXAS

CAPITAL IMPROVEMENT DEPARTMENT

SOLICITATION #2025-0091R

**CIVIL ENGINEERING PROFESSIONAL SERVICES FOR THE
VISTA DEL SOL DRIVE RESURFACING / RECONSTRUCTION PROJECT**

MAYOR OSCAR LEESER

DISTRICT REPRESENTATIVES	
District 1 – Brian Kennedy	District 5 – Isabel Salcido
District 2 – Dr. Josh Acevedo	District 6 – Art Fierro
District 3 – Cassandra Hernandez	District 7 – Henry Rivera
District 4 – Joe Molinar	District 8 – Chris Canales

CITY MANAGER

Dionne Mack

CITY ENGINEER

Yvette Hernandez, P.E.

REQUESTS FOR QUALIFICATIONS

PAGE#

SECTION I - PROJECT DESCRIPTION 3

SECTION II - SCOPE OF SERVICES 3

SECTION III - MINIMUM QUALIFICATIONS & EXPERIENDE 17

SECTION IV - EVALUATION CRITERIA: 18

SECTION V - SUBMITTAL REQUIREMENTS 19

SECTION VI - SELECTION PROCESS AND SCHEDULE 20

SECTION VII - GENERAL INFORMATION 21

EXHIBIT “A” - PROJECT REFERENCE FORM 24



SECTION I - PROJECT DESCRIPTION

The City of El Paso is requesting Statements of Qualification, pursuant to the Professional Services Procurement Act, 23 CFR, Part 172, and Subchapter A, Chapter 2254, of the Texas Local Government Code, from interested and qualified firms to provide professional engineering, design, construction administration and surveying services for the reconstruction and resurfacing of Vista Del Sol Drive.

Firms offering these services must be registered with the Texas Board of Professional Engineers (TBPE). Evidence of TBPE provider registration must be provided to the City and maintained throughout the duration of the contract. The selected firms will contract directly with the City of El Paso and will work cooperatively with the City and other affected entities and team members to successfully provide the full scope of professional services required to complete the project requirements.

SECTION II - SCOPE OF SERVICES

The Scope of services will provide street improvements as per the following matrix and within the following project limits:

Vista Del Sol Drive	Resurface	Reconstruction
Phil Gibbs to Chelita	X	N/A
Jim Thorpe to Winslow Homer	X	N/A
Winslow Homer to Loop 375	N/A	X

Reconstruction will be completed as follows:

A boundary survey of right-of-way shall be performed to determine available right-of-way and identify potential encroachments. Demolition will consist of removing existing non-ADA compliance sidewalk, ramps, curb and gutter, existing drainage structures and existing pavement structures as necessary.

Improvements shall consist of ADA compliant sidewalk and driveways, curb and gutter, ADA ramps, code and dark sky compliant street lighting, crosswalks. Roadway improvements shall consist of new roadway pavement structure that shall consist of Hot Mix Asphaltic Concrete (HMAC), with base course and compacted or stabilized subgrade if necessary. Traffic improvements shall consist of new street signage and striping.

Appropriate traffic calming is to be included in the reconstruction of the roadway and determined through a combination of evaluation of existing conditions, proposed design, and public consideration. The project shall also be consistent with the approved City of El Paso Bike Plan.

Resurfacing will be completed as follows:

Demolition will consist of removing existing non-ADA compliance sidewalk, ramps, curb and gutter, existing drainage structures and milling of existing pavement structures as necessary.

Improvements shall consist of ADA compliant sidewalk and driveways, curb and gutter, ADA ramps, crosswalks. Roadway improvements shall consist of milling and resurfacing of existing Hot Mix Asphaltic Concrete (HMAC), Traffic improvements shall consist of new street signage and striping. The project shall also be consistent with the approved City of El Paso Bike Plan.



Investigation:

The firm is responsible to meet all necessary design standards and specifications such as the City of El Paso Design Standards, Federal, State standards, all applicable local codes and requirements and as appropriate, and the City of El Paso Street Design Manual (2021). The project shall be consistent with great street principles and with the goals and policies in Plan El Paso and corridor and master planning documents, if available, Plan El Paso & Major Thoroughfare Plan (2013, 2019), and CNU/ITE Designing Walkable Urban Thoroughfares (2017). The design shall be consistent with the National Association of City Transportation Officials (NACTO) guidelines found in the Urban Street and Bicycle Design Guides

Design:

Design shall meet all City, State, and Federal requirements for the project and shall be performed in phases as presented in the project schedule specified for each project.

The firm is responsible to submit a turnkey design product. The firm shall be responsible for providing State of Texas licensed Engineers, and Land Surveyors required to provide design services. The firm shall follow City of El Paso design specifications and procedures for the development of the specified project and comply with all laws, regulations and policies set by the City of El Paso and the State. Irrigation design shall be designed by a licensed irrigator registered in the State of Texas and shall comply with City of El Paso Design and Construction Standards. In addition, the firm shall be responsible for necessary Texas Department of Licensing and Regulation (TDLR) fees, registration, and for inspection.

Aside from complying with local building codes, the firm shall comply with the City of El Paso Design Standards for Construction and Grading Ordinance, City of El Paso Capital Improvement Department Drawing Guidelines, City of El Paso Bike Plan, National Association of City Transportation Officials (NACTO) Urban Bikeway Design and Urban Street Design Guide, and the Dark Sky Ordinance as applicable. The firm is responsible with ensuring the project design is compliant with all federal, state, and local regulations and ordinances.

Sole sourcing will not be allowed. The firm shall prepare both design and performance specifications. The firm shall provide a guide schedule of necessary testing and sampling.

Errors and Omissions on Design:

The City expects the firm to have an adequate Quality Assurance/Quality Control Program to minimize the potential for errors and omissions. ***Recently, the City has observed inconsistencies between plans and specifications including but not limited to conflicts between civil and landscape plans, inadequate review by the prime of the adequacy of the work of any and all subcontractors, discrepancies between the measurement and payment specifications and bid forms, and failure of the firms to verify utility locations in the field.*** The firm shall revise the work as necessary to correct errors and omissions appearing therein, when required to do so by the City (Owner). ***If errors or omissions are identified during the construction phase, the firm at its sole expense, shall modify, as necessary, plans and specifications to remedy the errors/omissions at no cost to the City. Note, the firm may also be held financially liable for costs of any for rework of work that has already been completed beyond the cost of the provision of the original/revised requirement. Finally, in the event that the construction contractor requires additional time to complete the project beyond the approved scheduled date of substantial completion due to an error or omission, the firm may also be financially liable for the cost of any Extended General Conditions deemed by the City to be appropriate.***

Studies and Reports:

The firm shall perform research and database creation to conduct studies and produce reports to include investigations, drawings and sketches and, cost estimates. Reports shall include description of alternatives considered, estimates of construction costs, conclusions and recommendations. This task includes the preparation of feasibility studies, structural analysis, design analysis, traffic impact analysis, and other studies as required.

Planning:

The firm shall assist the City in providing and coordinating schedules for obtaining utility easements, utility service lines and other permits. The firm shall comply with requirements set by the City's Capital Improvement and Planning and Inspections Departments. Preparation of plans, specifications and cost estimates for design of buildings, structures and similar construction, design of street and drainage improvements, other site improvements, civil, structural, soils forensic engineering, and subsurface utility engineering to include records research and field verification.

Soils Investigation:

The firm shall provide a soil investigation and soils forensic engineering (geotechnical survey), and pavement design report for specified projects. Pavement design report shall include a life expectancy analysis.

Cost Estimates:

The firm shall develop and submit the construction cost estimates. The cost opinion of construction cost provided by the Consultant, as required herein, are to be made in light of such familiarity and are expected to be within ten percent (10%) of the bid for the base bid item expected from the selected contractor. As noted herein, if the all responsible bids exceed the final cost opinion by more than ten percent (10%), the firm agrees, at the direction of the City, to redesign the project without additional charge to the City to bring the project within the budgetary limitations.. Opinion of construction cost shall be submitted at each phase of design, 30%, 60% and 90%.

Design Analysis:

The firm shall perform design analysis for t h e project to ensure public safety. Design analysis shall include all engineering calculations for review by the City, governmental authorities who may have jurisdiction over each construction contract, and public utilities. All design analysis must comply with all applicable City, County, State, and Federal laws and regulations.

Technical Specifications:

The firm shall prepare and provide technical specifications. The specifications shall be based on the most current version of CSI Master Format. No sole sourcing shall be allowed. All specifications must include type of materials listed in the construction drawings, placement method and quality control and quality assurance testing. The specification shall correlate with unit price format. All specifications must comply with established specification standards and formats. The firm shall provide both design and performance specifications.

ADA Compliance and Requirements:

The firm shall include and comply with Americans With Disabilities Act (ADA), the 2022 Texas Accessibility Standards (T.A.S), and Texas Department of Licensing and Regulation requirements.

Under this contract, the firm will employ the services of a Registered Accessibility Specialist (RAS) to perform a review of design documents and inspection of construction. The firm shall comply with RAS design comments.

Surveys:

The firm shall provide all topographic, horizontal surveys necessary to provide a complete design. Survey shall include project boundaries, improvement surveys and identify all utilities. Immediately after Notice to Proceed (NTP) the firm shall verify all right-of-way (ROW) boundaries and identify any conflicts with the project.

Geometric Improvements:

The firm shall provide a detailed schematic and preferred geometric alignment, including typical section(s) that should be defined enough to determine basic requirements such as drainage structures, ROW, business or home relocations, and utility conflicts that must comply and meet with all applicable City, County, State, and Federal laws and regulations.

The firm shall be responsible for the preparation of traffic data and provide existing ROW limits and location of utilities. The firm shall also generate preliminary cross sections to aid in determining ROW needs and control of access restrictions, and examine needs for special drainage or run-off pollution control measures, and hydraulic system issues. The plans and specifications must identify how constraints will be handled, consider utility conflict, and identify potential conflicts. The firm shall prepare and evaluate pavement design report for compatibility with proposed construction, skewed intersections or replace with better functional and operational design. The firm will establish sizes of drainage structures add location and size to schematic.

When work is railroad ROW, the firm shall coordinate with the railroad as appropriate to locate all potential and existing railroad crossings, determine existing crossing conditions, and traffic control requirements, and identify the need and recommendations for interconnection, closing or consolidating grade crossings.

Building Permits, Special Permits, and Other Land Use Permits:

The firm shall be responsible to comply with all local, state, and federal codes. The firm shall be responsible to submit required sets to City of El Paso Planning and Inspections Department (BP&I) for review and approval during final design phase period. The firm shall be responsible to obtain approval from BP&I before the construction documents are submitted for bid advertisement. It shall be the responsibility of the firm to follow up review and approval process with the BP&I. After approval, the firm will pick up approved plans and store them in a safe place. The firm shall not be responsible to pull permit. The pulling of the permit shall be responsibility of building contractor. BP&I shall be responsible to review grading and drainage, storm water pollution prevention plan, electrical, structural, mechanical, plumbing permit requirements.

The firm shall be responsible for the preparation all documents that include but are not limited to: metes and bounds descriptions, site plans, elevations, and applications for permits, special permits, zoning changes, and land use permits. The provider shall represent the City of El Paso to make presentations, answer questions at the City of El Paso Bicycle Advisory Committee meetings and City Council meetings.

Storm Water Pollution Prevention and Erosion Control Plan:

The firm shall prepare and provide storm water pollution prevention plan. The firm shall be knowledgeable on the storm water pollution prevention plan requirements. The storm water pollution prevention plan shall be submitted to BP&I for review and approval.

Utility Services and Utility Easements:

Based on the design, the firm shall coordinate with all utilities and interested parties that will be affected by the proposed project improvements. The firm shall submit all applications to the utilities and interested parties on behalf of the City. However, the City shall pay all utility service fees. The firm will not pull the installation of service. The building contractor shall coordinate the installation of the service. Construction documents shall clearly show all utility company contacts and type of service requested. Before the construction documents are submitted for bid advertisement, the firm shall submit all utility service requests. The firm shall prepare all metes and bounds descriptions for utility easements and/or vacations. The firm shall coordinate easements and/or vacations with City staff and respective utility companies and all interested parties. All documents and coordination efforts by the firm shall be complete by or before the 90% design phase due date. A checklist of all coordinated services, easements shall be submitted monthly.

Utility Coordination:

The firm shall be responsible to verify utility locations in the field and coordinate design efforts with all affected utility companies and interested parties. The purpose is to minimize utility relocation without compromising design standards. The firm shall verify utility lines, valves, covers, manholes, etc. from the different utility companies and interested parties during the preliminary design phase, subsurface utilities shall be included as part of the firm’s responsibilities to include records research and field verifications. All existing utility structures shall be shown on the preliminary design plan submittal. The firm shall meet with all affected utility companies and interested parties to discuss proposed design. Based on these coordination meetings and correspondence that is sent between the firm and utility companies and interested parties the need and extent of relocation shall be determined. If a dispute arises, the firm shall immediately setup a meeting between the City’s Project Manager and the utility company or interested parties to resolve the dispute. The firm, on behalf of the City, shall request from all utility companies or interested parties that they relocate all lines that conflict with new improvements. However, El Paso Water Utilities (EPWU) can request that the City include as part of the street improvement bid package the relocation of their utility lines provided that the utility company or interested parties signs an agreement with the City and funding is provided. The firm shall coordinate this effort with the utility companies and interested parties and advise them of the City policy to minimize pavement cuts on new roadways. All correspondence and meeting minutes shall be submitted to the City when each phase is due. Construction documents shall clearly show all existing and proposed utility lines and utility company or interested party contacts. All documents and coordination efforts by the firm shall be complete by or before the final design phase due date. The firm shall submit all utility clearance letters from each utility company or interested parties by or before the 90% design phase. If relocations cannot occur before construction consultant must incorporate into construction phasing and coordinate relocation date.

Public Involvement:

The firm if requested by the City shall assist the City throughout public outreach activities required by the City by providing plans/exhibits showing the proposed improvements and how those improvements will affect adjacent property owners and in identification of stakeholders. Community meetings will be held for the design phase, and the firm shall be responsible to attending the meetings, prepare presentations and required exhibits for the proposed improvements. At minimum two (2) community meetings; one at design phase and one at construction phase.

Street Car Track Access:

If required, the firm shall be responsible to follow the Track Access Program Policy on the El Paso Streetcar (EPSC) Operational Right-of-Way (ROW) and under any streetcar infrastructure within 10 feet and 25 feet of the track centerline to include trenching and/excavations. <http://www.sunmetro.net/streetcar/track-access>.

Traffic and Pedestrian Control Plan and Analysis:

The firm shall provide a traffic and pedestrian control plan based on traffic analysis. Traffic analysis may also include miscellaneous assignments related to planning, geometric design and traffic operations of roads, streets and highways and their networks, abutting lands and relationships with other modes of transportation for the achievement of safe, efficient and convenient movement of people and goods.

Construction Sequencing Plan:

The firm shall provide a construction-sequencing plan. The firm shall take into consideration all work tasks required of all base bids,

Construction Schedule:

The firm shall meet with City’s Project and Construction Managers to review contractor’s construction schedule.. The firm shall also evaluate proposed changes to the contract and actively manage impacts to the project. The meeting shall be held after pre-final plans are submitted, but before Final Design Notice to proceed is issued. The information will allow the firm to prepare a current market cost estimate at the final design phase submittal.

Contract Time Determination:

The firm shall prepare a contract time determination to identify clearly and accurately the critical path as the longest continuous path. Provide a legend for all abbreviations, run date, data date, project start date, and project completion date in the title block necessary for the activities and estimated expected duration of the activity or milestone indicating the progress of the project.

Using calendars incorporate seasonal weather conditions into the schedule for work (e.g., earthwork, concrete paving, structures, asphalt, drainage, utilities, etc.) that may be influenced by temperature or precipitation. Also, include non-work periods such as holidays, weekends, or other non-work days as identified in the contract.

PRODUCTS REQUIRED:

Pre-Design Report (If applicable)

The firm shall be responsible to deliver a Pre-Design Analysis before submitting the 30% design phase, after notice to proceed' the schedule for the predesign report will be determined on a per project basis. This process shall include but not be limited to the following:

- Evaluate existing ROW and expected ROW acquisition if any
- Evaluate street alignment
- Develop typical sections
- Pavement design based on geotechnical recommendation
- Identify possible utility conflicts
- Identify possible additional conflicts with proposed improvements
- Provide construction estimate of proposed improvements
- Evaluate bicycle and pedestrian improvements

30% Design:

The firm shall submit the following preliminary design submittal, as applicable.

- Coversheet (90% complete)
- Quantity Summary Sheet (100% complete)
- Electrical Plan and Details (50% complete)
- Horizontal Control Plan (90% complete)
- Demolition Plan (90% complete)
- Construction Notes (50% complete)
- Storm Water Pollution Prevention Plan (75% complete)
- Typical Construction Details (75% complete)
- Site Plan (75% complete)
- Grading Plan (50% complete)
- Landscape Plan (50% complete)
- Typical Landscape Details (75% complete)
- Preliminary Irrigation Layout (40% complete)
- Typical Irrigation Details (75% complete)
- General Notes
- Engineer's Estimate
- Design Criteria
- Geotechnical Report
- Pavement Design Memo (if applicable)
- Utility Status and coordination report
- Signage and striping Details (30% complete)

If the City considers the submittal as not compliant to the above-required completion percentages, the provider must resubmit as per the above-mentioned requirements. Additional forms might be required as requested by the City.

60% Design:

The firm shall submit the following pre-final design phase submittal, as applicable:

- Coversheet (100% complete)
- Quantity Summary Sheet (100% complete)
- Electrical Plan and Details (100% complete)
- Horizontal Control Plan (100% complete)
- Demolition Plan (100% complete)
- Construction Notes (90% complete)
- Storm Water Pollution Prevention Plan (100% complete)
- Typical Construction Details (100% complete)
- Special Construction Details (75% complete)
- Site Plan (95% complete)
- Grading Plan (95% complete)
- Outline of Specs (100% complete)
- Landscape plan (90% complete)
- Typical Landscape details (90%)
- General Notes
- Engineer's Estimate
- Contract time determination
- Certifications (ROW, Utilities, etc.)
- Temporary Road Closure Request
- Construction Speed Zone Request
- TDLR Registration Form
- Redlines showing quality control
- Utility Status and coordination report
- Signage and striping Details (60% complete)

If the City considers the submittal as not compliant to the above-required completion percentages, the provider must resubmit as per the above-mentioned requirements. Additional forms might be required as requested by the City.

95% Design:

The firm shall submit, at a minimum, the following final design phase submittal, as applicable:

- Cover Sheet (100% complete)
- Quantity Summary Sheet (100% complete)
- Electrical plan and details (100% complete)
- Horizontal Control Plan (100% complete)
- Demolition Plan (100% complete)
- Construction Notes (100% complete)
- Storm Water Pollution Prevention Plan (100% complete)
- Typical Construction Details (100% complete)
- Special Construction Details (100% complete)
- Site Plan (100% complete)
- Grading Plan (100% complete)
- Landscape Plan (100% complete)
- Typical landscape details (100% complete)
- Outline of Specifications (100% complete)
- List of Governing Specs (100% complete)
- General Notes
- Engineer's Estimate
- 60% complete action items report and complete review comment forms
- Contract time determination
- Certifications (ROW, Utilities, etc.)
- Temporary Road Closure Request
- Construction Speed Zone Request
- TDLR Registration Form
- Performance end date
- Redlines showing quality control
- Utility status and coordination report
- Signage and striping Details (100% complete)

If the City considers the submittal as not compliant to the above-required completion percentages, the provider must resubmit as per the above-mentioned requirements. Additional forms might be required as requested by the City.

100% Design:

The firm shall re-submit the 95% documentation with City comments addressed.

Bidding and Construction:

The firm shall provide constructability, ability to bid, operability reviews on proposed construction projects. The review will cover such items as detail and cut omissions and inconsistencies between plans and specifications, vague or ambiguous notes and references and lack of coordination between drawings of all disciplines involved in the project.

The firm shall submit the following for bidding both in hard copy and in electronic format:

- Full and complete sealed set of drawings
- Full and complete sealed set of technical specifications and list of governing specs both in hard copy and electronic format
- Detailed scope of work both in hard copy and electronic format
- Detailed unit price bid proposal form, both in hard copy and electronic format
- Detailed real-world value cost estimate
- Construction time determination schedule

During the bidding process, the firm shall respond to all questions from prospective bidders, attend a pre-bid conference, and if required prepare addendums.

After bid opening, the firm shall provide all documentation required for State concurrence, these items include:

Engineer's Cost Estimate line item review
Engineer's Bid Tab review and recommendation letter

During the construction phase, the firm shall assist the City, on a time and materials basis, with but not limited to the following items:

- Responding to all questions from the contractor (requests for information, RFIs)
- Providing advice and recommendation to the Owner and other technical engineering functions and analysis as may be required by the City
- Reviewing contractor technical submittals
- Provide architectural supplemental information (ASIs)
- Attend to construction project's meetings
- Provide final report of RAS Inspection
- Participate in "punch list" inspection and provide punch list to Owner
- Produce and provide a set of reproducible (11"x17") "as-built" drawings of new construction in electronic format or hard copy if requested

Construction Observation:

The firm shall provide the following and upon request:

- Designate and assign a project representative, subject to the approval of the City, who will serve as the point of contact during the on-site observation and inspection of the construction work in progress and to ascertain that the work is properly executed in conformance with the drawings and specifications.
- Attend the weekly construction meetings as requested, to be scheduled by the City Project Manager. Other periodic meetings shall be held whenever requested by the City for discussion of questions and problems relating to the work being performed by the firm. The firm shall be required to attend and participate in all design conferences pertinent to the work being performed.
- Respond to Requests for Information (RFIs) within three (3) business days
- Conduct project site visits and produce a project observations report within three (3) business days of the project site visit as requested by the Project Manager.
- Review and approve contractor shop drawings and material submittals and make recommendations within three (3) business days at a maximum or within a schedule previously agreed established by the City Project Manager and with the final approval by the City.
- Prepare cost estimates for street improvements, , and other project estimates as requested when the contractor submits a change order.
- Provide as-built drawings of new construction.
- Provide other civil engineering functions and analysis as may be required by the City as unforeseen conditions may occur.
- Participate in punch list inspections as scheduled by the City Project Manager
- Provide a letter at the end of the construction to certify that the project was constructed according to project requirements, plans, and specifications.

Reproduction:

The firm shall be responsible for printing for the different project phases and code review requirements.

GENERAL REQUIREMENTS AND CRITERIA:

- Design must meet all applicable City Codes and Ordinances.
- Design must comply with Engineering & Construction Management Guidelines.
- Design must comply with all local, state and federal laws and regulations, including but not limited to the Americans with Disabilities Act.
- The designer shall submit all redlines to the owner when plan submittals are due.

OTHER CONSIDERATIONS:

- Work to be coordinated with the El Paso – CID, Streets and Maintenance Department, and all affected stake holders.
- Design shall follow City of El Paso Information Services and Communication Department requirements for computer and telephone systems, if applicable.

REQUEST FOR PROPOSAL BREAKDOWN:

All services described under Design and Bidding will be considered Basic Services. The consultant shall submit a detailed cost proposal based on contract and after agreed negotiations a purchase order will be opened. All services under Construction will be requested if necessary by Owner in writing.

PROJECT SCHEDULE:

The consultant shall submit a detailed preliminary schedule based on project scope including review time by the owner. The schedule shall include preliminary design, pre-final design, final design, public involvement and owner’s review time as follows:

Preliminary Design Phase:	90 consecutive calendar days
Pre-Final Design Phase:	60 consecutive calendar days
Final Design Phase:	30 consecutive calendar days
Bid Phase (Signed and Sealed)	10 consecutive calendar days

KNOWLEDGE AND SKILLS

The architect and engineering firm shall have the following skills and abilities:

- Use of project management software
- Prepare and formulate independent cost estimates and cost analysis
- Prepare detailed requests for proposals
- Prepare back up documentation for Change Orders
- Prepare detailed project schedules
- Review engineering drawings and specifications
- Effective conflict resolution skills
- Effective communication skills, both verbal and written
- Willingness to meet with stakeholders
- Multi-task several activities
- Prepare meeting agendas and meeting minutes
- Effective negotiation skills
- Effective organizational skills
- Track project and activity status
- Follow-up on pending items
- Economize project resources
- Effective public relations skills
- Prepare daily and monthly reports
- Review pay applications
- Keep a photo log
- Maintain an accurate and current submittal log

ELECTRONIC DOCUMENT MANAGEMENT:

The selected firm is encouraged to minimize the use of large amounts of paper in an effort to promote a “green approach” to document management. Several available web-based programs or software to store, manage, view, review, and comment will be available. While not exhaustive, the following are some of the documents to be placed on web-based software:

- Concept documents
- Design documents including specifications and estimates
- Bid documents
- Contract terms and conditions
- Construction drawings
- Reissued construction drawings
- Submittals
- Correspondence
- Environmental Documentation
- Quality Assurance/Quality Control
- Meeting minutes
- Project schedules
- Daily reports
- Monthly reports
- Requests for Information/Change/Deviation
- Inspection reports
- Observation reports
- Pay applications
- Change Orders
- Operations and maintenance documentation
- Closeout documents
- Warranty documents
- Photos
- Project account and budget information

The web-based software shall be for review and approval and not only storage.

The engineering firm will be one of the administrators of the software. They will be responsible to setup the project on the software and provide training to the project team on how to use the software. The web-based software shall be user friendly and easy to access. Identified stakeholders including City staff shall be provided user-friendly access to software.

SECTION III - MINIMUM QUALIFICATIONS & EXPERIENDE

Selected firms must comply with minimum qualifications of:

- Five (5) years of relative civil engineering experience.
- Assigned project manager or representative must be a registered Professional Engineer and demonstrate knowledge of applicable City, State, and Federal regulatory requirements.
- Demonstrated familiarity with the City of El Paso's Capital Program
- Commitment to innovative problem solving and producing quality deliverables

KEY OBJECTIVES:

Selected firms are expected to achieve the following:

- To coordinate work with the Capital Improvement Department and User Departments to resolve issues.
- Implementation of creative and innovative approaches to address project requirements.
- Ensure that the project will support the relevant Department's mission, accreditation standards, and compliance with best practices.
- Design and provide construction set of drawings and specifications for the project.
- Develop a schedule and enforce compliance of the project schedule.
- Develop a budget and enforce compliance of the project budget.

OTHER CONSIDERATIONS:

- Work to be coordinated with the Capital Improvement Department, TxDOT, EPWU, El Paso Water Improvement District (EPWID), and all other affected utility services, and all affected stakeholders and interested parties.
- Design shall follow City's Department of Information Technology Services requirements for fiber optic, computer equipment, and telephone systems, if applicable.

SECTION IV - EVALUATION CRITERIA:

DO NOT SUBMIT A PROPOSAL AS PART OF THE RFQ PACKAGE. The City will hold a scoping meeting with the selected consultant to negotiate the final contract terms.

The following are the criteria the City will use to evaluate the Statements of Qualification (SOQ) received in response to this RFQ.

CRITERION	POINTS
PROJECT MANAGER AND TEAM EXPERIENCE	
The proposed project manager experience demonstrating qualifications for this project. Specific project descriptions to support this criterion shall have been completed within the last three years. The role of the project manager in these projects shall be specified and overall workload identified. What resources will be dedicated to deliver project.	15
The proposed project team’s experience demonstrating qualifications for this project. Specific project descriptions to support this criterion shall have been completed within the last three years. The role of the team members in these projects shall be specified along with percentage of involvement on the project and workload capacity of key team member(s).	5
Evaluation of prior customer’s satisfaction with the work of the firm (to be evaluated using project reference forms (Exhibit A) submitted directly to the City by the reference).	10
PROJECT UNDERSTANDING AND APPROACH	
Understanding of the objectives, products and services required, and potential value engineering opportunities.	20
Identify any unique challenges of the project and how your firm intends to mitigate these challenges, including quality control, quality assurance procedures.	20
Provide specific qualifications, skills, knowledge of the project and project area which may uniquely benefit the firm and project, and your ability and willingness to meet time requirements.	20
Approach to avoiding scope creep and project delays.	10
TOTAL POINTS	100

SECTION V - SUBMITTAL REQUIREMENTS

Firms interested in the above project shall submit a Statement of Qualifications (SOQ) to address the SOQ criteria by the specified cutoff date and time. The SOQ shall be a maximum length of twelve (12) pages (8 ½” x 11”), of at least 11-point font, including an organization chart. Resumes for each key team member shall be limited to a maximum length of two pages, and should be attached as an appendix to the SOQ. Resumes, cover letter, table of contents and dividing tab inserts will not count toward the 12-page limit.

Pages with criteria information will be counted towards the maximum page limit, including pages with project photos, charts and graphs. The City reserves the right to accept or reject SOQs that exceed the maximum page limit.

Please submit the SOQ electronically via One Drive or other file sharing platform or e mail at the time and date listed in the schedule on the following page. Direct your submission to aeselection@elpasotexas.gov.

The submittal package must include the firm name, address, project title, principle point of contract including name, phone number and email address.

All firms shall submit a Project Reference Form for all references. *Current City of El Paso Capital Improvement Department employees may not provide references.* **Please be advised that the City has recently implemented a Vendor Performance Management System and reserves the right to use current vendor performance reports in evaluating past performance.**

Please see Exhibit A – Project Reference Form (PRF)

DO NOT SUBMIT A COST PROPOSAL AS PART OF THE SOQ PACKAGE.

PLEASE BE ADVISED THAT FAILURE TO ADHERE TO THE SPECIFICATIONS DETAILED IN THE SUBMITTAL REQUIREMENTS MAY RESULT IN DISQUALIFICATION.

SECTION VI - SELECTION PROCESS AND SCHEDULE

The selection process shall consist of:

- Submittal of Statements of Qualification
- Evaluation of Statements of Qualification
- Notification of rankings
- Protest period
- Notification of final selection
- Negotiations with the selected firm
- Contract award

TENTATIVE SCHEDULE

The following tentative schedule has been prepared:

City of El Paso issues the Request for Qualifications (RFQ)	September 27, 2024
Non-mandatory pre-proposal conference (MICROSOFT TEAMS)	N/A
Deadline for submission of written questions and requests for clarification (5 pm MST)	October 8, 2024
City of El Paso provides responses and clarifications	October 14, 2024
Deadline for submission of Statement of Qualifications (SOQ) and Project Reference Forms (PRF) 5 pm MST	October 28, 2024
Evaluation of Statements of Qualification completed	November 11, 2024
Notifications of ranking completed	November 13, 2024
Protest Period Ends	November 18, 2024
City Council recommended contract approval target date	December 2024

Questions and requests for clarification for this SOQ shall be submitted via email to:

Elsa Rodriguez, Contracts Manager
aeselection@elpasotexas.gov

SECTION VII - GENERAL INFORMATION

❖ Instructions

The City of El Paso shall not be held responsible for any oral instructions. Any changes to this RFQ will be in the form of an addendum, posted on the City's solicitation page at <https://www.elpasotexas.gov/capital-improvement/solicitation/>

❖ Statement of Qualifications

All Statements of Qualifications meeting the minimum qualifications outlined in the RFQ will be evaluated and scored by the Evaluation Committee. The Evaluation Committee will submit scores to the Capital Improvement Department Contract Manager. The Contract Manager will compile all scores and based on the scores, determine the ranking. The final rankings will then be forwarded to the City Engineer for approval.

❖ Indebtedness Ordinance 016529

Prior to presenting to City Council for award an indebtedness verification will be performed on behalf of the firm(s). Ordinance No. 016529 applies to contracts for engineering, architectural, and construction management services. The Ordinance stipulates that the City may refuse to enter a contract with a contracting entity that is indebted to the City.

❖ Notice of Results of Review and Ranking

The Contract Manager will notify all firms in writing of the final rankings.

❖ Protesting the Rankings

Firms that submit a SOQ may protest the rankings issued by the City. The firm has three (3) business days after being notified in writing of the ranking by submitting an official written protest letter. The letter shall provide the reasons the firm is protesting the rankings and results. All firms will be notified of any protests filed.

❖ Review of Protest

The City Engineer will review the validity of a protest regarding the ranking and shall make one of the following determinations: (1) approve the original ranking of firms and (2) direct the Evaluation Committee to reconsider the rankings.

❖ Appeal of Final Ranking and Protest

There is no appeal process after a protest has been reviewed by the City Engineer and a determination has been made.

❖ Authorization to Negotiate

The City Engineer or designee shall negotiate the fee with the highest-ranked firms. If the City Engineer or designee successfully negotiates the scope, schedule, and fees with the selected firm a professional services agreement will be prepared and executed by both the firm and the City, for the award by City Council. If the City Engineer or designee is not successful in negotiating with the highest-ranking firm the City Engineer will terminate negotiations with the said firm in writing and initiate negotiations with the second highest-ranked firm.

❖ **City Council Approval of Contract**

Successfully negotiated agreements will be presented to Council for award.

❖ **Debriefing**

It is strongly recommended that unsuccessful offerors request a debriefing on the evaluation of their SOQ. Debriefings can be requested upon final notice of the rankings but no later than seven (7) consecutive calendar days after the agreement is posted for approval on the City Council Agenda. All debriefing request(s) after seven (7) consecutive calendar days following posting will not be considered. Debriefing requests shall be sent to:

City of El Paso
Capital Improvement Program Department
Elsa Rodriguez, Contracts Manager
aeselection@elpasotexas.gov

❖ **Debarment Check**

Prior to presenting to City Council for award a debarment verification will be performed prior to entering into a contract. The Contract Manager, in conducting his/her due diligence, shall verify that the vendor does not appear on the list maintained by the federal government. The System for Award Management can be accessed at the following web link: <https://www.sam.gov/portal/SAM##1>.

❖ **City Rights**

The City of El Paso reserves the right to accept or reject any or all SOQs, to waive any informality or irregularity in any SOQ received, and to be the sole judge of the merits of the respective SOQs. If the City cannot come to terms with the finalist, the City reserves the right to approach the next ranked firm for negotiation of services.

❖ **Contact with City Employees**

All firms interested in this project (including the firm's employees, representatives, agents, lobbyists, attorneys, and sub-consultants) will, under penalty of disqualification, refrain from direct or indirect contact for the purpose of influencing the selection or creating bias in the selection process with any person who may play a part in the selection process including, but not limited to, the evaluation panel, the Mayor, City Council Members, City Manager, Deputy City Managers, Department Heads, and other City staff. This policy is intended to maintain the integrity of the selection process. All contact on this selection process must only be addressed to the authorized representative identified below.

❖ CONE OF SILENCE/ANTI-LOBBYING POLICY

The City's Cone of Silence/Anti Lobbying Policy was adopted to ensure a fair and competitive procurement environment by preventing communication between City officials, employees, or representatives and parties involved in the procurement process that could create an unfair advantage to any party with respect to the award of a City contract.

The Cone of Silence shall begin on the day that the RFQ is issued and will end on the date that the notice of the award has been posted for placement on the City Council agenda, no person or registrant shall engage in any lobbying activities with City officials and employees.

If contact is required with City employees, such contact will only be through the Capital Improvement Department email address aeselection@elpasotexas.gov.

The Cone of Silence/Anti Lobbying Policy prohibits any communication or lobbying activities during the Cone of Silence period, by any person, including but not limited to, lobbyists or service providers or potential vendors, and any of the following:

- City Staff and City Consultants, including any employee of the City of El Paso, any person retained by the City of El Paso as a Consultant on the project, or any person having participated in the development, design, or review of documents related to the project.
- City Officials, including the Mayor, Council Representatives, and their respective staff.

The Cone of Silence/Anti-Lobbying Policy does not apply to:

- Questions of process and procedure - all communications with the Capital Improvement Department will be through the Capital Improvement Department email address aeselection@elpasotexas.gov, provided the communications are strictly limited to matters of process or procedure already contained in the Request for Qualifications.
- Pre-proposal conference - Prospective consultants will be able to ask oral questions to the Capital Improvement department staff. However, all questions and responses will be made available to all consultants to whom the RFQ was issued.
- Written Communications - all written communications are to be sent through the Capital Improvement Department email address aeselection@elpasotexas.gov.
- Questions - Questions pertaining to the selection process or contract issues shall be directed to Elsa Rodriguez, Contracts Manager and authorized representative at aeselection@elpasotexas.gov. All inquiries shall be in writing.

EXHIBIT "A"
PROJECT REFERENCE FORM (PRF)

Directions: Request references from three (3) public agencies for which you have substantially completed similar work. Reference form should be completed and submitted by the person directly responsible for oversight of the project. Please submit via email prior to the date and time listed below (This form must be submitted directly by the public agency providing the reference). If the form is received after the date and time specified, it will not be accepted. If your firm has not completed prior projects with the City of El Paso, you will not be penalized. **PROJECT REFERENCE FORMS FROM CURRENT CITY OF EL PASO CAPITAL IMPROVEMENT DEPARTMENT EMPLOYEES WILL NOT BE ACCEPTED.**

PRF & SOQ Due: October 28, 2024 @ 5 PM (MDT)

PROJECT NAME: 2024-0091R CIVIL ENGINEERING PROFESSIONAL SERVICES FOR THE VISTA DEL SOL DRIVE RESURFACING / RECONSTRUCTION PROJECT

NAME OF COMPANY TO BE EVALUATED: _____

NAME OF PROJECT AND DATE COMPLETED: _____

QUESTIONS:

1. Has the above-referenced project reached substantial completion? (circle one) Yes No
2. What was the firm's role, and in what capacity did they serve on the above referenced project?

3. On a scale of 1 to 10 (1 being poor, 10 being Excellent) how would you rate this company's performance on the following:

Rate: 1-10 (Only)

How would you rate work performed by this firm on your project?	
Was the project completed on time?	
Was the project completed within budget?	
What was the quality of the work performed?	
Was staff proactive in solving problems that may have occurred on your project?	
What was the extent of staff turnover? (10=low staff turnover, 1=high staff turnover)	
Would you be willing to contract with this firm again? (10=Yes, 1=No)	

TOTAL POINTS (maximum 70 points): _____

Name of Agency or Firm Submitting Evaluation: _____

Name of Reviewer: _____

Please email form directly to Elsa Rodriguez at aselection@elpasotexas.gov by the time and date shown above

Submitting Evaluation: _____